

भारत सरकार / Government of India

उत्तरी क्षेत्र कृषि मशीनरी प्रशिक्षण एवं परीक्षण संस्थान /

Northern Region Farm Machinery Training and Testing Institute

ट्रैक्टर नगर, सिरसा रोड, हिसार (हरियाणा)/Tractor Nagar, Sirsa Road, Hisar (Haryana)- 125 001

Website: <http://nrfmtti.gov.in>E-mail: fmti-nr@nic.in

Tel. 01662-276984

GSTIN:06AAAGN0273PIZ3

[ISO 9001:2015 CERTIFIED INSTITUTE]

फ़ाइल सं./File No.3-3/2021-BA (E-154081)

दिनांक/Dated: 17.03.2025

प्रति,

श्रीमती. एस. रुक्मणी, संयुक्त सचिव

(मशीनरी एवं प्रौद्योगिकी प्राभाग), कृषि एवं किसान कल्याण विभाग,

कृषि एवं किसान कल्याण मंत्रालय, भारत सरकार, कृषि भवन, नई दिल्ली – 110 001.

विषय :- मासिक प्रगति रिपोर्ट – फ़रवरी, 2025 का अग्रेषण।

Forwarding of Monthly Progress Report – February, 2025.

महोदया,

कृपया मास फ़रवरी, 2025 की मासिक प्रगति रिपोर्ट की एक प्रति प्राप्त करें। रिपोर्ट का सार निम्नानुसार है।

Please find enclosed herewith a copy of Monthly Progress Report for the month of February, 2025.

क्र. सं./ S. No.	गतिविधि / Activity	वार्षिक लक्ष्य / Annual Target	रिपोर्टिंग महीना तक की उपलब्धि/ Achievement up to the reporting Month	टिप्पण/ Remark
1.	प्रशिक्षण/Training	6300	6439	-
2.	परीक्षण/Testing	175	141	-
3.	प्रदर्शन / Demonstration	100	94	-
4.	सी. एम. वी. आर./C.M.V.R.	---	47	-

सादर...

संलग्न: यथोक्त

भवदीय,

Signed by Mukesh Jain

Date: 17-03-2025 15:40:46

डॉ. मुकेश जैन

निदेशक

MONTHLY PROGRESS REPORT IN RESPECT OF FARM MACHINERY TRAINING & TESTING INSTITUTE, HISAR (HARYANA) MONTH OF FEBRUARY, 2025

Amount in Lakh

S. No.	Head Code	Head Name	Exp. during the previous year 2023-24	BE 2024-25	RE-2024-25	Proportion -lately Allocated up to 02/25	Amount spent during 02/25	Progressive Spent Total up to 02/25	Excess (+) Saving (-) as per proportionate RE 2024-25	Total Funds Available
1	2		3	4	5	6	7	8	9	10
Major Head 2401 -Crop Husbandry, 113- Agricultural Engineering, 01- Farm Machinery Training & Testing Institute, 01- Establishment										
1	240100113010101	Salaries	294.9	380	330	330	22.61	276.19	(-) 53.81	53.81
2	240100113010102	Wages	99.75	120	120	110	8.57	87.55	(-) 22.45	32.45
3	240100113010105	Rewards	3.38	6	4	3.67	0.0	3.14	(-) 0.53	0.86
4	240100113010106	Medical Treatment	5.91	17	10	9.17	0.09	4.35	(-) 4.82	5.85
5	240100113010107	Allowances	163.5	250	220	220	14.02	179.03	(-) 40.97	40.97
6	240100113010108	Leave Travel Expenses	3.99	7	4	3.67	0.0	1.34	(-) 2.33	2.66
7	240100113010109	Training Expenses	1.77	4	3	2.75	0.0	2.71	(-) 0.04	0.29
8	240100113010111	Domestic Travel Expenses	17.92	25	25	22.92	0.06	24.49	(+)1.57	0.51
9	240100113010113	Office Expenses	125.15	175	99	90.75	15.84	95.19	(-)4.44	3.81
10	240100113010116	Printing Publications	0.67	4	2	1.83	0.0	1.35	(-)0.48	0.65
11	240100113010118	Rent for others	1.88	5	1	0.92	0.0	0.45	(-)0.47	0.55
12	240100113010119	Digital Equipment	0.24	15	8	7.33	1.86	1.86	(-)5.47	6.14
13	240100113010121	Supplies & Materials	32.16	30	0	0	0.0	0.0	0.0	0.0
14	240100113010124	Fuel and Lubricants	27.57	60	40	36.67	0.0	26.22	(-) 10.45	13.78

MONTHLY PROGRESS REPORT IN RESPECT OF FARM MACHINERY TRAINING & TESTING INSTITUTE, HISAR (HARYANA) MONTH OF FEBRUARY, 2025

1	2		3	4	5	6	7	8	9	10
15	240100113010126	Advertising and Publicity	8.44	15	10	9.17	1.08	5.23	(-) 3.94	4.77
16	240100113010127	Minor works	19.16	200	200	183.33	0.0	196.00 (LOA)	(+) 12.67	4.00
17	240100113010128	Professional services	1.09	5	5	4.58	0.0	1.72	(-) 2.86	3.28
18	240100113010129	Repair & Maintenance	1.64	15	15	13.75	0.11	9.01	(-) 4.74	5.99
19	240100113010149	Other Revenue Expenditure	0	2.5	1	0.92	0.0	0.69	(-) 0.23	0.31
20	240100113010113-96	Swachhata Action Plan	0.39	6	4	3.67	0.0	0.60	(-) 3.07	3.40
	Total		809.51	1341.5	1101.0	1051.42	64.27	917.12	146.83	183.88
Major Head "4401" - Capital Outlay on Crop Husbandry, 113- Agricultural Engineering, 19-Tractor Training & Testing Institutes										
21	440100113190051	Motor Vehicle	30	35	35	32.08	0.0	29.38	(-) 2.7	5.62
22	440100113190052	Machinery & Equipment	390	600	450.5	412.96	88.6	399.34	(-)13.62	50.55
23	440100113190071	Information, Computer, Telecommunications (ICT) Equipment	5.0	20	20	18.33	0.0	13.83	(-) 4.5	6.17
24	440100113190072	Buildings and structures	150	400	400	366.67	0	394.30 (LOA)	(+) 27.63	5.71
25	440100113190073	Infrastructural assets	0	200	137	125.58	136.56	136.56 (LOA)	(+)10.98	0.44
26	440100113190074	Furniture's and fixtures	15	30	30	27.5	0.0	29.13	(-) 1.63	0.87
27	440100113190077	Other fixed assets	--	4	1	0.92	0.0	0.00	(-) 0.92	1.0
Total			590.0	1289.0	1073.5	984.04	225.16	865.98	15.24	70.35

MONTHLY PROGRESS REPORT IN RESPECT OF FARM MACHINERY TRAINING & TESTING INSTITUTE, HISAR (HARYANA) MONTH OF FEBRUARY,2025

Annexure-I

UNDER MAJOR HEAD-2401, MINOR WORKS-010127 (BE 2024-25)							Rs. 200.00 lakh	
S. No.	Name of work	Tentative Cost of the work	Sanction No. & date	Admn. Approval & Exp. Sanction	Year 2024-25		Funds utilized During 2024-25	Remarks
					Amount Auth.To CPWD	Amount utilized by CPWD		
1	2	3	4	5	6	7	8	9
I. Works sanctioned under the power of the Institute								
1.	Repair & maintenance of workshop building (Mahindra workshop)	27.95	5-2/2024 Bldgs & 21.08.2024	12.08.2024	5,89,278		-	Expenditure sanction for completion of works of final payment of Rs.5,89,278/-
2.	Chain link net fencing for Transformer complex	5*	5-3/2024 Bldgs & 01.08.2024	18.07.2024	4,99,400	--	--	AA&ES of Rs.4,99,400/ & LOA issued to agent ministry vide letter no 5-3/2024 Bldgs dated 28.06.2024.
3	Epoxy flooring in various labs of the Institute	15*	5-3/2024 Bldgs & 01.08.2024	18.07.2024	13,74,200	--	--	AA&ES of Rs.13,74,200/ & LOA issued to agent ministry vide letter no 5-3/2024 Bldgs dated 03.07.2024.
4	Water proofing of various buildings of the Institute	10*						
5	Renovation of backyard of kitchen of trainee's hostel	15*	5-3/2017-Bldg& 03.09.2024	20.08.2024	18,62,000 (Civil)	--	--	AA&ES of Rs.18,62,000/ & LOA issued to agent ministry vide office letter no.5-3/2017-Bldg dated 20.08.2024.
			5-3/2017-Bldg& 10.09.2024	30.08.2024	5,73,539 (Electrical work)	AA&ES of Rs.5,73,539/ & LOA issued to agent ministry vide office letter no.5-3/2017-Bldg dated 31.08.2024.		
6	Construction of toilet complex in the training section	15*	5-3/2024 Bldgs & 10.09.2024 & 12.09.2024	31.08.2024	44,85,500 (Civil) & 11,08,325	--	--	AA&ES of Rs.44,85,500/ & LOA issued to agent ministry vide office letter no.5-3/2024 Bldgs dated 31.08.2024.
7	Repair of Security room at workshop gate.							
8	Repair and Maintenance of Wash Room Available in Training Wing Near Seminar Hall (Electrical work) at NRFMTTI, Hisar.	3*	5-3/2024-Bldgs. & 05.09.2024	05.09.2024	11,08,325	--	--	AA&ES of Rs.11,08,325/- & LOA issued to agent ministry vide letter no 5-8/2018 Bldgs dated 05.09.2024.
9	Replacement of corrugated CC sheets with powder coated GI sheet at Agricultural machinery Demonstration sheds/units	17*	5-3/2023 Bldgs & 29.07.2024	03.07.2024	20,24,100	--	--	AA&ES of Rs.20,24,100/ & LOA issued to agent ministry vide letter no 5-1/2023 Bldgs dated 03.07.2024.
10	Repair, Renovation and maintenance of Testing Building.	45*	5-8/2018 Bldgs & 29.10.2024	--	47,47,600	--	--	AA&ES of Rs.47,47,600/- & LOA issued to agent ministry vide letter no 5-8/2018 Bldgs dated 29.10.2024.
11	Renovation and maintenance of Guest House	70*	--	--	--	--	--	CPWD has been requested to submit the Preliminary Estimate for this work vide this office letter no.5-3/2022-Bldg dated 18.04.2024.
12	Repair and maintenance of Type-II quarters.	25*	--	--	--	--	--	CPWD has been requested to submit the Preliminary Estimate for this work vide this office letter no.5-5/2022-Bldg dated 30.04.2024.

MONTHLY PROGRESS REPORT IN RESPECT OF FARM MACHINERY TRAINING & TESTING INSTITUTE, HISAR (HARYANA) MONTH OF FEBRUARY,2025

1	2	3	4	5	6	7	8	9
13	Renovation of Chander Shekhar Aazad and Shaheed Bhagat Singh trainees Hostel	100*	--	--	--	--	--	--
14	Chain link net fencing of residential quarters at NRFMTTI, Hisar.	40*	--	--	--	--	--	CPWD has been requested to submit the Preliminary Estimate for this work vide this office letter no.5-3/2024-Bldg dated 30.04.2024.
15	Installation of Net House (Pipe Structured) in proposed Model Farm of NRFMTTI, Hisar.	6*	--	--	--	--	--	Proposal for this work will be initiated depending on availability of budget during 2024-25.
16	Installation of Net House (Cable Structured) in proposed Model Farm of NRFMTTI, Hisar.	4*	--	--	--	--	--	* Actual amount will depend on Preliminary Estimate (PE) that will be submitted by the CPWD 2024-25.
17	Installation of Poly House in proposed Model Farm of NRFMTTI, Hisar.	10*	--	--	--	--	--	
18	Installation of Walking Tunnel in proposed Model Farm of NRFMTTI, Hisar.	5*	--	--	--	--	--	
19	Chain link net fencing for demonstration unit in proposed Model Farm at NRFMTTI, Hisar.	5*	--	--	--	--	--	
20	Installation of Rain Guns with permanent Cemented pillars at Farm for 8 hectares.	20*	--	--	--	--	--	
21	Increasing the transformer capacity to 63 kVA from 30 KVA and upgrade the electrical infrastructure for better energy management and efficient use for demonstration and training of Modern agricultural practices at farm.	20*	--	--	--	--	--	
22	Miscellaneous Petty Works like Installation of Signage Boards, repair of irrigation channels, development of farm road, farm huts, digging of bore wells etc. and other works as per requirement.	--	5-4/2024-Bldgs. (E-153187)	23.10.2024	5,92,778	--	--	AA&ES of Rs.5,92,778/- & LOA issued to agent Ministry, vide letter no 5-4/2024-Bldgs. (E-153187) dated 23.10.2024. Revised LOA correction letter has been sent to PAO on dated 22.02.2025.
	i) Providing of Street Light on Road Towards Guest House at NRFMTTI, Hisar (Electrical Works) ii) Laying of LT Cables & Street Light Panels at NRFMTTI, Hisar (Electrical Works)	--	5-4/2024-Bldgs. (E-153187)	18.11.2024	17,34,134	--	--	AA&ES of Rs.17,34,134/- & LOA issued to agent Ministry, vide letter no 5-4/2024-Bldgs. (E-153187) dated 18.11.2024.Revised LOA correction letter has been sent to PAO on dated 27.02.2025.
Total		480*	--	--	1,95,90,854	--	--	

MONTHLY PROGRESS REPORT IN RESPECT OF FARM MACHINERY TRAINING & TESTING INSTITUTE, HISAR (HARYANA) MONTH OF FEBRUARY, 2025

CAPITAL EXPENDITURE (ASSETS)										Annexure –II
Major Head 4401-Capital Outlay on Crop Husbandry-113 Agricultural Engineering, 19-Tractor Training and Testing Institutes										
II. 190051- MOTOR VEHICLE										
S. No.	Major Head 4401-Capital Outlay on Crop Husbandry	Expenditure during the previous year 2023-24	BE /RE Year 2024-25	RE Year 2024-25	Proportionately allocated up to 02/25	Amount spent During 02/25	Progressive Total up to 02/25	Excess (+) Saving (-) as per proportionate BE 2024-25	Fund available 2024-25	Remarks
1.	190051-MOTOR VEHICLE	20.2	35	35	32.08	0	29.33	(-) 2.7	5.67	Details below
	TOTAL	20.2	35	35	32.08	0	29.33	(-) 2.7	5.67	

S. No.	Name of Vehicle	Quantity of vehicle	Amount to be utilized during 2024-25	Remarks
1.	Staff Car/ Utility Vehicle	1 no.	10,23,439/- Sanction 10,09,323/- Payment	Maruti Suzuki Ertiga was purchased through GeM on dated 17.12.2024.
2.	Demonstration Vehicle	1 no.	19,14,229/- Sanction 18,88,418/- Payment	Tata Winger was purchased through GeM on dated 10.01.2025.

Annexure –III										
Amount In lakh										
III. 190052-MACHINERY & EQUIPMENTS										
S. No.	Major Head 4401-Capital Outlay on Crop Husbandry	Expenditure during the previous year 2023-24	BE Year 2024-25	RE Year 2024-25	Proportionately allocated up to 02/25	Amount spent during 02/25	Progressive Total up to 02/25	Excess (+) Saving (-) as per proportionate BE 2024-25	Fund available 2024-25	Remarks
1.	190052-M&E	94.64	600.0	450.5	412.96	88.6	399.95	(-) 13.62	50.55	--
	TOTAL	94.64	600.0	450.5	412.96	88.6	399.95	(-) 13.62	50.55	
Details below										

MONTHLY PROGRESS REPORT IN RESPECT OF FARM MACHINERY TRAINING & TESTING INSTITUTE, HISAR (HARYANA) MONTH OF FEBRUARY, 2025

S. No.	Name of Machine/Equipment /Instrument/Tools	Quantity	Cost of item/ Approximate Value (in lakh)	Amount spent (Lakh)	Remarks
1	2	3	4	5	6
1.	E-Motor Test Setup	01 set	284.95	284.95	E-motor test bench has been installed.
2.	Simulators for tractors	2 Nos.	35,30,000	35,30,000	Simulators for tractors has been installed.
3.	Miscellaneous machinery for the establishment of Custom Hiring Centre				
1	Tractor operator boom type sprayer	1	88,61,630	88,61,630	A custom hiring center has been established at the institute to provide agricultural equipment for rent to farmers.
2	Compact harrow	2			
3	Disc plough	1			
4	Disc ridger	2			
5	Extra Heavy-duty cultivator-11Tyne	2			
6	Extra Heavy-duty cultivator-13Tyne	2			
7	Fixed Mould Board Plough-2 Bottom	1			
8	Fixed Mould Board Plough-3 Bottom	1			
9	Forage Harvester	1			
10	Heavy Duty land leveller	2			
11	Laser land leveller	2			
12	Pneumatic planter	1			
13	Post hole digger	2			
14	Reversible Mould Board Plough	1			
15	Rigid cultivator	2			
16	Ripper	1			
17	Rotary hay rake	1			
18	Rotary mulcher	1			
19	Rotary slasher	1			
20	Rotavator (200 cm)	2			
21	Rotavator (225 cm)	2			
22	Square baler	1			
23	Sub soiler	1			
24	Super seeder (7-feet)	2			
25	Super seeder (8-feet)	2			
26	Tipping trailer	2			
27	Tipping harrow	2			
28	Zero till seed cum fertilizer drill	2			
	Total	43			

MONTHLY PROGRESS REPORT IN RESPECT OF FARM MACHINERY TRAINING & TESTING INSTITUTE, HISAR (HARYANA) MONTH OF FEBRUARY, 2025

ANNEXURE-IV										
IV.	190072- Building and Structures	Allocated BE/RE-2024-25				Amount - 400.00 lakh				
S. No.	Name of work	Tentative cost of proposal	Sanction No. & date	Admn. Approval & Exp. Sanction	Year 2023-24		Year 2024-25		Amount required during 2024-25	Remarks
					Amount Auth. To CPWD	Amount utilized by CPWD	Amount Auth. To CPWD	Amount utilized by CPWD		
1.	Repair/Maintenance/ Renovation of Type-III and Type-IV quarters (Civil and Electrical works) On-going proposal, which has already been sanctioned by the ministry	112.62	This office letter no. 5-2/2018-Bldg., dated 27.07.2022, 01.02.2024 & 22.03.2024	2022-23 ES for 1,05,68,435/- Exp. 6,23,256/- 2023-24 Exp. 62.0 lakh/ & 10.00 =72.00 lakh Exp.69.75 lakh (Total=6.23+62.00+7.75 =75.98)	72.00	75.98	--	--	36.64	An amount of Rs. 75.98 Lakh has been utilized by the CPWD during 2022-23 & 2023-24 as per the PFMS Expenditure-Surrender report. CPWD has been requested to submit the Preliminary Estimate remaining - renovation work for Type III & Type IV quarters vide this office letter no.5-2/2018-Bldg dated 25.11.2024.
2.	Construction of boundary wall of farm using chain link net fencing and razor wire fence	150.0	5-1/2021-Bldgs.& 01.11.2024	22.08.2024	--	--	99,84,700	--	100	Revised Ministry's Sanction letter no. 2-1/2024 (E-147140) dated 18.10.2024 & LOA issued to agent Ministry dated 01.11.2024 & work under progress
3.	Construction of sheds (Steel Building Structure) (Civil & Electrical works) at NRFMTTI, Hisar	200.0	5-5/2018-Bldgs.& 31.01.2025	2-5/2024-M&T (Admin) (E-155275) dated 30.01.2025	--	--	2,94,44,660	--	300	AA&ES Ministry's Sanction letter no. 2-5/2024 (E-155275) dated 30.01.2025 & LOA issued to agent Ministry dated 31.01.2025.
4.	Construction of Trainees hostel for boys along with recreation hall, Dining Hall and Kitchen block for 200 occupants (100 Rooms multi-story)	500.0	--	--	--	--	--	--	500	Architect drawing has been received from CPWD Chandigarh & requested to submit Preliminary Estimate for this work vide this office letter no.5-4/2020-Bldg dated 02.08.2024. Layout plan sent to CPWD Chandigarh dated 22.08.2024
5.	Construction of Trainees hostel for women along with recreation hall, Dining Hall and Kitchen block for 50 occupants (25 Rooms multi-story)	200.0	--	--	--	--	--	--	200	Proposal for this work will be initiated depending on availability of budget during 2024-25.
6.	Construction of Auditorium Hall (approx. 300-seater)	400.0	--	--	--	--	--	--	400	Proposal for this work will be initiated depending on availability of budget during 2024-25.
Total							3,94,29,360			
* Actual amount will depend on Preliminary Estimate (PE) that will be submitted by the CPWD 2024-25.										

MONTHLY PROGRESS REPORT IN RESPECT OF FARM MACHINERY TRAINING & TESTING INSTITUTE, HISAR (HARYANA) MONTH OF FEBRUARY, 2025

ANNEXURE-V										
V. Information, Computer, Telecommunications (ICT) Equipment-190071								Amount in lakh		
S.No.	Major Head 4401- Capital Outlay on Crop Husbandry	Expenditure during the previous year 2023-24	BE Year 2024-25	RE Year 2024-25	Proportionately allocated up to 02/25	Amount spent During 02/25	Progressive Total up to 02/25	Excess (+) Saving (-) as per proportionate BE 2024-25	Fund available 2024-25	Remarks
1.	190071- (ICT)	4.97	20.0	20.0	16.67	0	13.83	(-) 4.5	6.17	Item procures through GeM


ANNEXURE-VI										
VI. 190073- Infrastructural Asset's		Allocated BE-2024-25					BE-200/ RE- 137 lakh			
S. No.	Name of work	Tentative cost of proposal	Sanction No. & date	Admn. Approval & Exp. Sanction	Year 2023-24		Year 2024-25		Amount required during 2024-25	Remarks
					Amount Auth. To CPWD	Amount utilized by CPWD	Amount Auth. To CPWD	Amount utilized by CPWD		
1	2	3	4	5	6	7	8	9	10	11
1.	Construction of sheds (Steel Building Structure) (Civil & Electrical works) at NRFMTTI, Hisar Saturation of all government buildings with rooftop solar power plant (RTS)	137	5-9/2018 Bldgs & 03.02.2025	2-03/2024 (E-154505) dated 31.01.2025	--	--	136.56	--	137	AA&ES has been received from Ministry's Sanction letter no. 2-03/2024 (E-154505) dated 31.01.2025 & LOA issued for Rs.1,36,56,061/- to agent Ministry dated 03.02.2025.

ANNEXURE-VII										
VII. 190074-Furniture and Fixtures		Allocated BE-2024-25					Amount- 30.00 lakh			
S.No.	Major Head 4401- Capital Outlay on Crop Husbandry	Expenditure during the previous year 2023-24	BE Year 2024-25	Proportionately allocated up to 02/25	Amount spent During 02/25	Progressive Total up to 02/25	Excess (+) Saving (-) as per proportionate BE 2024-25	Fund available 2024-25	Remarks	
1.	190074-Furniture and Fixtures	14.9	30.0	27.50	0.0	29.13	(-) 1.63	0.87	Item procure through GeM is under process 2024-25.	
VIII. 190077- Other Fixed Assets		Allocated BE-2024-25					Amount- BE-4.0/ RE- 1.0 lakh			
	190077	0.0	4.0	0.92	0.0	0.0	0.92	1.0	--	

FARM MACHINERY TRAINING & TESTING INSTITUTE, HISAR

REVENUE RECEIPT DURING FEBRUARY, 2025

Amount (In Rs.)				
S. No.	Item	During previous year 2023-24	During February,2025	Progressive up to February,2025
1.	Training	27,85,099	37,000	16,22,565
2.	Testing	6,38,03,049	21,79,130	39,70,0137
3.	Farm	29,60,900	5,00,000	17,70,142
4.	Misc. (Any Others)	21,48,253	18,580 +5,29,873 = 5,48,453	15,76,311
			Including Condemnation of Tractors - Auction Rs.5,29,873	
Total		7,16,97,301	32,64,583	4,46,69,155
Rupees Four Crore Forty-Six Lakh Sixty-Nine Thousand One Hundred Fifty-Five only				


06-03-25

STAFF POSITION AS ON 28.02.2025

Sr. No.	Group	Sanctioned posts	Posts filled	Posts vacant	Explanatory comments
1.	A	3	3	0	-
2.	B	7	7(6+1*)	1*	-
3.	B (NG)	10	7 (6+1**)	3	-
4.	C	58	37	21	-
	Total	78	54 (51+1*+1**+1***)	25(24+1*)	-

*One Agricultural Engineer namely Sh. Sanjay Kumar was to be relieved on 31.03.2024 on transfer basis and now he has been kept in abeyance till 31.03.2025 as per Ministry's order No.14-1/2021-M&T(Admn) (E-103574) dated 29.10.2024.

**One Senior Tech. Asstt. namely Sh. Maan Singh was relieved on 05.03.2024 on transfer basis from Hisar to Budni but not joined at Budni, now he has been kept in abeyance till 31.03.2025 as per Ministry's order No.14-1/2021-M&T(Admn) (E-103574) dated 29.10.2024.

***Employee namely Sh.Anjinappagari Anjineyulu, Compounder is under suspension since 18.06.2024 vide office order No.2-47/2021-PF dated 18.06.2024.

Group	Name of the post	No. of Vacancy	Date Since Vacant	Reason for vacancy/ present status	Remarks
GROUP-B	Farm Superintendent	1	25.04.2023	The post of FS fell vacant due to promotion of the incumbent at CFMTTI, Budni.	Ministry is the appointing authority.
GROUP-B (Non-Gazetted)	Library Information Assistant	1	17.12.2019	The post is lying vacant due to selection of the incumbent to the higher post of Librarian in other Department under Govt. of Madhya Pradesh.	Ministry is the appointing authority. One post has been revived vide Ministry's letter no. 9-41/2020-M&T(Admn)(pt) (E-114489) dated 19.12.2023.

GROUP-B (Non-Gazetted)	Office Superintendent	1	04.02.2023	Due to transfer	Ministry is the appointing authority.
	STA	1	31.12.2024	One post (31.12.2024) fell vacant due to superannuation of incumbent (Sh. Devender Kumar)	Ministry is the appointing authority.
Group-C	UDC	2	17.11.2023 17.02.2025	One post vacated on 17.11.2023 due to proceedings on deputation by Sh. PS Tiwari, UDC at Forest Deptt. Dehradun. One post vacated on 17.02.2025 due to promotion of incumbent at this institute.	Ministry is the appointing authority.
	LDC	3	29.09.2017* 07.06.2019** 17.09.2024***	One post fell vacant due to resignation of incumbent on 29.09.2017. Whereas one post (occurred on 7.6.2019) of LDC fell vacant due to promotion of incumbent. The post vacated on 17.09.2024 due to the promotion of the incumbent at NRFMTTI, Hisar	Ministry is the appointing authority and the posts are revived. *Revived vide Ministry's letter No. 9-23/2019-M&T(Admn) dated 30.1.2020& now revived vide Ministry's Letter No. 9-41/2020-M&T (Admn) (pt) (E 114489) dated 19.12.2023). ** The post vacated on 07.06.2019 is already revived vide Min's letter No.9-41/2021-M&T (Admn)dtd 12.10.2022. ***The post is vacated due to Promotion of Sh. Yashwant Ninu Rane, LDC to the post of UDC on 17.09.2024
	Draftsman Gr.II	1	01.02.2021	The post fell vacant due to retirement of the incumbent.	Ministry is the appointing authority, the post is revived vide Ministry's letter No.12-2/2015-M&T(Admn.) dated 19.12.2023

Group-C	Technical Assistant	1	10.12.2024	The post is fell vacant due to promotion of incumbent to the post of Sr. Tech. Asstt.	Ministry is the appointing authority.
	Senior Technician	7	01.07.2021* 05.03.2022 05.03.2022 01.03.2023 01.04.2023 20.01.2024 25.10.2024	One post (01.07.2021) fell vacant due to retirement of the incumbent and two posts (5.3.2022) fell vacant due to transfer on promotion of the incumbent to CFMTTI, Budni and NERFMTTI, Biswanath, Chariali, Assam NERFMT&TI, BNC & CFMTTI, Budni. The post fell vacant on 1.3.2022 due to transfer of the incumbent to SRFMTTI, Anantpur. The post fell vacant on 1.4.2023 due to transfer of the incumbent to CFMTTI, Budni. The post vacated on 20.1.2024 fell vacant due to transfer to SRFMTTI, Anantpur. The post is vacated due to promotion of Sh. Suresh Kumar, Sr. Tech. to the post of Tech. Asstt. on 25.10.2024.	Ministry is the appointing authority. *The said post has been revived vide Ministry's letter 9-41/2020-M&T (Admn) (pt) (E 114489) dated 19.12.2023.
	Technician	1	01.09.2023	The post is fell vacant due to retirement (31.8.2023) of the incumbent.	Ministry is the appointing authority.
	MTS (Non-Tech.)	6	01.08.2019 01.01.2021 15.10.2024 12.12.2024 01.01.2025 01.02.2025	One post (1.8.2019) fell vacant due to death of the incumbent. One post (01.01.2021) fell vacant due to retirement of incumbent. One post is fell vacant due to resignation of incumbent. He was relieved on 14.10.2024 (AN). One post (12.12.2024) fell vacant due to resignation of incumbent. One post (01.01.2025) fell vacant due to superannuation of incumbent (sh. Nawal Kishor Manjhi) One post (01.02.2025) fell vacant due to promotion / recruitment as LDC at SRFMTTI, Annathapur.	Ministry is the appointing authority. The posts (fell vacant on 01.01.2019, 01.06.2019 & 01.08.2019) are revived vide Ministry's letter No.9-41/2021-M&T(Admn.) dated 12.10.2022). One post (1.1.2021) has been revived vide Ministry's letter no. 9-41/2020-M&T(Admn)(pt) (E-114489) dated 19.12.2023. Ministry is the appointing authority.
Total		25	-	-	-

28.02.2025 की स्थिति के अनुसार न्यायालय मामलों का विवरण

Details of Court Cases as on 28.02.2025

कार्यालय का नाम/Name of office : उत्तरी क्षेत्र कृषि मशीनरी प्रशिक्षण एवं परीक्षण संस्थान, हिसार (हरियाणा)
Northern Region Farm Machinery Training & Testing Institute,
Hisar, Haryana

निदेशक का नाम/Name of Director : डॉ. मुकेश जैन/ Dr. Mukesh Jain

ई-मेल/e-mail : fmti-nr@nic.in

टेलीफोननं./Tel. No. : 01662-276984

क्र. सं./Sr. No.	कोर्ट केस नं./Court case no. कोर्ट का नाम/Name of Court	पार्टियों के नाम Name of Parties	संक्षिप्त विवरण Brief Particulars	अधिवक्ता का नाम Name of Advocate	टिप्पणी Remarks
1.	केन्द्रीय प्रशासनिक अधिकरण चंडीगढ़/Central Administrative Tribunal, Chandigarh (OA/93/ 2018)	सोमवीर सिंह बनाम भारत संघ एवं अन्य/Somvir Singh v/s UOI & others	केस दाखिल किया गया एवं उत्तरदायर किया गया/ Admittedand Reply filed.	अधिवक्ता विनोद आर्य, वरिष्ठ पैनल अधिवक्ता, के.प्र.अ., चंडीगढ़/ Advocate Vinod Arya, Sr. Panel Counsel, CAT, Chandigarh	यह केस जो दिनांक 19.02.2025 को सूची बद्ध किया गया था अब यह केस दिनांक 08.05.2025 को निर्णय की पालना के नोटिस हेतु निर्धारित है। The case which was listed on 19.02.2025 has been adjourns to 08.05.2025
2.	लर्नड सिविल जज, हिसार Learned Civil Judge (Sr.), Hisar Civil Suit No. EXE/75/2024	उत्तरी क्षेत्र फार्म मशीनरी प्रशिक्षण एवं परीक्षण संस्थान, हिसार बनाम राज Northern Region Farm Machinery Training and Testing Institute, Hisar Vs Raj	The Case is filed for vacation for execution of of government quarter. यह केस शासकीय आवास खाली करवाने की पालना करने के लिए दायर किया गया है ।	श्री दलीप जाखड़, अधिवक्ता, जिलाकोर्ट, हिसार। Sh. Dalip Jakhar, Advocate District Court, Hisar.	The case which was listed on 22.01.2025 adjourns to 09.04.2025 regarding issuance of notice for execution. यह केस जो दिनांक 22.01.2025 को सूची बद्ध किया गया था अब यह केस दिनांक 09.04.2025 को निर्णय की पालना के नोटिस हेतु निर्धारित है।

3.	लर्नड सिविल जज, हिसार Learned Civil Judge, Hisar Civil Suit No. CS/949/ 2021	निषेधाज्ञा के लिए याचिका श्रीमती राज बनाम एन.आर.एफ.एम.टीटी आई एवं अन्य Suit for injunction (Smt. Raj Vs NRFMTTI & Ors)	लर्नड सिविल जज (सीनियर डिवीजन), हिसार की कोर्ट में। प्रतिवादी को एक कानूनी नोटिस अधिवक्ता श्री दिलीप जाखड़, जिला न्यायालय, हिसार द्वारा	श्री दलीप जाखड़, अधिवक्ता, जिला न्यायालय, हिसार Sh Dalip Jakhar, Advocate District & Session Court, Hisar	राज बनाम एन आर एफ एम टीटी आई आदिवाद खारिज कर दिया गया है। The case Raj Vs NRFMTTI etc. has been dismissed.
4.	लर्नड सिविल जज, हिसार Learned Civil Judge , Hisar Civil Suit No.CS/8/2022	आवास गृह 3, टाइप-II जिसमें प्रतिवादी अनधिकृत है, इसके कब्जे के बारे। एन.आर.एफ.एम.टीटी आई बनाम श्रीमती राज Suit for possession in r/o Quarter No.3, Type which the defendant is unauthorized occupant/ trespasser. (NRFMTTI Vs Smt. Raj)	जवाब हलफनामा के माध्यम से दिया गया है। In the Reverend Court of Ld. Civil Judge (Sr. Divn.), Hisar A Legal Notice to Defendant has been served through Advocate Sh. Dalip Jakhar, District Session Court, Hisar		एन आर एफ एम टीटी आई बनाम राज मामले में फैसला सुनाया गया है। तदनुसार डिक्री पत्र तैयार करते हुए निर्णित किया गया। The case NRFMTTI vs Raj has been decreed and decided.
5.	Addl. Distt. Judge Hisar CIS No. CA/88/2024 & CA/105/2024	श्रीमती राज द्वारा दायर अपील दिनांक 7.3.2024 के आदेश/निर्णय के विरुद्ध डिक्री के संबंध में। Appeal filed by Smt. Raj against the order / Judgment of dated 7.3.2024 regarding decree	अधिवक्ता कोर्ट के समक्ष उपस्थित हुए और आवश्यक दस्तावेज दाखिल किए। अगली दिनांक 08.05.2025 निर्धारित है। Advocate has appeared before the Court & filed the necessary documents. The next date is fixed on 08.05.2025.		-

MPR of E-Samiksha - Feb. 2025

Director
SIR P.

03.03.2025

MPR OF TRAINING WING FOR THE MONTH OF FEBRUARY, 2025

NRFMT&TI, HISAR

No. 8-6/2024-Trg.

Dated: 03.03.2025

1. Training Activities

S. No.	Particulars	Krishi Drone	U		T	A	NB	M	Total
			In campus	Off campus					
1	Target	6300 (vide Ministry's letter no. 13-19/2020 M&T(I&P) dated 25.06.2024)							
2	No. of applications carried forwarded from the previous year	0	0	0	0	400	100	0	500
3	No. of applications received up to the previous month	0	40	176	0	391	5282	0	5889
4	No. of applications received during the month + (11)	0	0	0	0	0	48	0	48
5	No. of applications received up to the month	0	40	176	0	391	5330	0	5937
6	Total No. of applications up to reporting month (2+5)	18	40	176	0	791	5430	0	6437
7	No. of applications deleted due to non-response up to the reporting the month(application rejected, not joined and seat not allotted)	0	0	0	0	128	0	0	128
8	No. of trainees carried forwarded from previous year along with application	9	26	0	0	0	138	0	173
9	Net No. of applications up to reporting month (2+5+8-7)	27	66	176	0	663	5568	0	6500
10	No. of trainees joined up to the previous month in this F.Y.	27	40	176	0	663	5382	0	6288
11	No. of application received and same trainees joined during the reporting month (spot admission)	0	0	0	0	0	0	0	0
12	No. of trainees actual joined during the reporting month as per offer letter + (11)	0	0	0	0	0	48	0	48
13	No. of trainees joined up to the reporting month	27	40	176	0	663	5430	0	6336
14	No. of trainees joined up to the reporting month (including carried forward from previous year) (8+13)	27	66	176	0	663	5568	0	6500
15	Trainees discontinued during the month	0	0	0	0	0	0	0	0
16	No. of trainees discontinued up to the reporting month	0	5	0	0	0	8	0	13
17	Trainees trained during the month	0	19	0	0	0	21	0	40
18	Trainees trained up to reporting month	27	61	176	0	663	5512	0	6439
19	No. of trainees under training	0	0	0	0	0	48	0	48
20	No. of application retained up to the reporting month	0	0	0	0	0	0	0	0

820

03.03.2025

S. No.	Particulars	Krishi Drone	U		T	A	NB	M	Total
			In campus	Off campus					
21	Break up of trainees trained during the month-Category-wise								
i	a) General	0	3	0	0	0	7	0	10
ii	b) SC	0	9	0	0	0	9	0	18
iii	c) OBC	0	7	0	0	0	5	0	12
iv	d) ST	0	0	0	0	0	0	0	0
	TOTAL	0	19	0	0	0	21	0	40
20	Break up of trainees trained up to the month-Category-wise								
i	a) General	12	16	35	0	248	1925	0	2236
ii	b) SC	4	23	120	0	134	1592	0	1873
iii	c) OBC	11	22	21	0	256	1992	0	2302
iv	d) ST	0	0	0	0	25	3	0	28
	TOTAL	27	61	176	0	663	5512	0	6439
21	Break up of trainees trained during the month-Land holding-wise								
i	Landless	0	7	0	0	0	4	0	11
ii	Marginal	0	2	0	0	0	4	0	6
iii	Small	0	1	0	0	0	4	0	5
iv	Semi-Medium	0	6	0	0	0	4	0	10
v	Medium	0	3	0	0	0	5	0	8
vi	Large	0	0	0	0	0	0	0	0
	TOTAL	0	19	0	0	0	21	0	40
22	Break up of trainees trained up to the month-Land holding-wise								
i	Landless	0	18	32	0	192	997	0	1239
ii	Marginal	17	17	121	0	154	2807	0	3116
iii	Small	5	5	21	0	115	892	0	1038
iv	Semi-Medium	3	13	2	0	87	417	0	522
v	Medium	1	5	0	0	81	304	0	391
vi	Large	1	3	0	0	34	95	0	133
	TOTAL	27	61	176	0	663	5512	0	6439
23	Apprentice Under Training (Graduate/ Diploma/ITI Trade)								
24	Women farmers trained during the month	0	0	0	0	0	1	0	1
25	Women farmers trained up to the month	2	5	144	0	103	445	0	699
26	Total Farmers trained up to the month	27	43	144	0	471	4515	0	5200
27	No of womens trained during the month	0	0	0	0	0	1	0	1
28	No of womens trained up to the month	2	5	176	0	164	541	0	888
29	Total trainees admitted since inception								
30	Trainees under training								
31	Trainees discontinued								
32	Actual trainees trained since inception								
									95424

Demonstration Activities on the farmer's field:

2.1 Demonstration of Modern Equipment (other than Kisan Drone):-

S.No.	Particulars	Achievement
1.	No. of demonstration during the month	01
2.	No. of demonstration up to the month	54
3.	No. of equipments demonstrated up to the month	On average 05 machines per demonstration
4.	No. of beneficiary during the month	45
5.	No. of beneficiary up to the month	1313

2.2 No. of Kisan Drone on farmer's field :

S.No.	Particulars	Achievement
1.	No. of demonstration during the month	Nil
2.	No. of demonstration up to the month	40
3.	No. of beneficiary during the month	Nil
4.	No. of beneficiary up to the month	642

2.3 Consolidated report on demonstration activities

S.No.	Particulars	Achievement
1.	No. of demonstration during the month (2.1.1+2.2.1)	01
2.	No. of demonstration up to the month (2.1.2+2.2.2)	94
3.	No. of beneficiary during the month(2.1.4+2.2.3)	45
4.	No. of beneficiary up to the month (2.1.5+2.2.4)	1955

Category-wise beneficiaries up to January , 2025

	Male	Female	Total
SC	374	67	441
ST	22	7	29
OBC	454	48	502
GEN	900	83	983
TOTAL	1750	205	1955

3. Fair and Exhibition Activity

S. No.	Period		Name & Place of the fair/exhibition
	From	To	
1.	06.09.2024	06.09.2024	To participate on national exhibition on the occasion of International Day of Clean Air at Jaipur.
2.	14.11.2024	27.11.2024	To participate on Indian International Trade Fare at New Delhi.
3.	15.02.2025	17.02.2025	Krishi Darshan Expo - 2025 at NRFMTTI, Hisar


**Northern Region Farm Machinery Training and Testing Institute
Progressive Total of State-Wise Trainees Trained, February, 2025**

S. No.	State	Krishi Drone	U	T	A	NB	M	FY 2024-25	Since inception
1	Andaman & Nicobar	0	0	0	0	0	0	0	7
2	Andhra Pradesh	0	0	0	20	0	0	20	264
3	Arunachal Pradesh	0	0	0	0	0	0	0	44
4	Assam	0	0	0	10	0	0	10	355
5	Bihar	5	0	0	51	20	0	76	2808
6	Chandigarh	0	0	0	0	0	0	0	42
7	Chhattisgarh	0	0	0	23	0	0	23	795
8	Delhi	1	0	0	1	0	0	2	331
9	Goa	0	0	0	0	0	0	0	22
10	Gujarat	0	0	0	15	63	0	78	1008
11	Haryana	13	236	0	96	5322	0	5667	58391
12	Himachal Pradesh	0	0	0	2	3	0	5	446
13	Jammu & Kashmir	0	0	0	1	0	0	1	565
14	Jharkhand	1	0	0	4	0	0	5	162
15	Karnataka	1	0	0	0	0	0	1	239
16	Kerala	0	0	0	3	0	0	3	328
17	Ladakh	0	0	0	0	0	0	0	0
18	Lakshadweep	0	0	0	0	0	0	0	0
19	Madhya Pradesh	0	0	0	66	0	0	66	2152
20	Maharashtra	3	0	0	125	0	0	128	5021
21	Manipur	0	0	0	1	0	0	1	76
22	Meghalaya	0	0	0	0	0	0	0	19
23	Mizoram	0	0	0	0	0	0	0	14
24	Nagaland	0	0	0	0	0	0	0	126
25	Orissa	0	0	0	1	0	0	1	597
26	Pondicherry	0	0	0	0	0	0	0	1
27	Punjab	0	0	0	0	1	0	1	2097
28	Rajasthan	3	1	0	60	85	0	149	7718
29	Sikkim	0	0	0	0	0	0	0	8
30	Tamil Nadu	0	0	0	1	0	0	1	700
31	Tripura	0	0	0	1	0	0	1	57
32	Telangana	0	0	0	1	0	0	1	41
33	Uttar Pradesh	0	0	0	108	17	0	125	9741
34	Uttarakhand	0	0	0	36	1	0	37	342
35	West Bengal	0	0	0	36	0	0	36	741
36	Foreign Nationals	0	0	0	1	0	0	1	166
	Grand Total	27	237	0	663	5512	0	6439	95424

1. Physical Progress

(A) Besides these following information may also be furnished
(Total Physical progress)

S. No.	Component	Since Inception	Year			
			2021-22	2022-23	2023-24	2024-25
1	Trainees Trained	95424	4352	5272	6299	6439 (up to February,2025)



(Shwetabh Singh)

Agricultural Engineer

श्वेताभ सिंह / Shwetabh Singh

कृषि अभियंता / Agr. Engineer

भारत सरकार / Govt. of India

ऊ.के.कृ.म.प्र.सं. / N.R.E.M.T.T.I.

हिसार / Hisar, हरियाणा / Haryana-125001

Distribution:-

- 1) HOO/AO
- 2) DDO
- 3) PA to Hon. Director for kind information.


Director's Seal



12/03/25

TESTING PROGRESS FOR THE MONTH OF FEBRUARY, 2025

S. No.	Particulars	Nos.
I	Target	175
II	No. of Applications carried forward from the previous year	18
III	No. of Application received during the month (Complete in all respect and fee) (A-1)	05
IV	No. of Application received up to the reporting month	95
V	No. of Application withdrawn up to the reporting month	Nil
VI	No. of Application deleted due to non-response for submitting the sample	Nil
VII	Total number of applications received up to reporting month (II + IV)	113
VIII	Net number of applications received up to reporting month [S.N. II+IV-(V +VI)]	113
IX	Machines carried forward from the previous year	Nil
X	No. of Machines received for test during the month (A-2)	04
XI	No. of Machines received for test up to the reporting month	96
XII	No. of Machine withdrawn (A-6)	Nil
XIII	Net No. of Machines received for test up to the reporting month (IX + XI)	96
XIV	No. of machine under test carried forward from the previous year	86
XV	No. of Machines taken up for test during the month (A-2)	04
XVI	No. of Machines taken up for test up to reporting month	96
XVII	Net No. of Machines taken up to reporting month [S. No. XIV +XVI -XII]	182
XVIII	No. of draft report carried forward from previous year	23
XIX	No. of draft test report released up to previous month during this year	113
XX	No. of Draft Test Reports released during the month (A-3)	05
XXI	No. of Draft Test Reports released up to the reporting month (XIX+XX)	118
XXII	Net No. of Draft Test Reports released up to the reporting month (XIX+XX+XVIII)	141
XXIII	No. of Final Test Reports released during the month (A-4)	05
XXIV	No. of Final Test Reports released up to the reporting month	141
XXV	Machines under test [S.No XVII - XXIV] (A-5)	52
XXVI	Machines tested since inception.	3288
XXVII	Monthly Progress Report on CMVR/Emission/Type Approval	
	CMVR certificate issued on COMBINE HARVESTERS	
	During the current month (A-7)	
	During the current year	01
	CMVR certificate issued since inception	47
		768


DDO


12-03-2025



Annexure-1**LIST OF APPLICATION RECEIVED FOR TESTING WITH FEE IN FEBRUARY, 2025**


Sl. No.	Type of Machine	Make & Model	Type of Test	Name And Address Of Applicant/Manufacturer
1.	Chaff Cutter	Make : Shri Sai Input Company Modal : Hanter	ICT	Shree Sai Input Company Post Rahta Dist. Rahta 423107 Ahmednagar
2.	Power Sprayer	Make : Rolyspray Modal : R-809	ICT	Rolyplast Industries, 411, Ashwamegh Elengance-3, Opp. SBI Zonal Office, Opp. C.N Vidhalaya Gate No 2, Sneh Kunj, Ambawadi, Ahmedabad-380015. Gujrat (INDIA)
3.	Trailers	Make : Trishul Modal : Trishul Drawn Trailor	ICT	Trishul Tractors Pvt. Ltd. Ghoghavadar Road, Gondal-360311
4.	Sugarcane Harvester	Make : Tirth Agro Technology Pvt. Ltd. Modal : SSCH3737TEJASPOWER	ICT	Tirth Agro Technology Private Limited "SHAKTIMAN", Survey No.-108/1, Plot No. B,NH-27, Nr. Bharudi Toll Plaza, Bhunava (Village), Taluka: Gondal, Dist.: Rajkot. State: Gujarat- INDIA, Pin code - 360311
5.	Sugarcane Harvester	Make : Silver Modal : SLSCH1820	ICT	SILVER CONSUMER ELECTRICALS LIMITED [Formerly known as SILVER CONSUMER ELECTRICALS PRIVATE LIMITED] Survey No.: 36-47, Village: Haripar (Taravada) Taluka: Lodhika, District: Rajkot-360035 Gujarat, India.



Annexure - 2**LIST OF MACHINES RECEIVED AND TAKEN UP FOR TEST DURING THE MONTH FEBRUARY, 2025**

Sr. No.	Type of machine	Make & Model	Type of test
1.	Power Weeder	Make : (FARMWORLD) Modal : (FWMT 420DEBR)	ICT
2.	Power Weeder	Make : (FARMWORLD) Modal : (FWMT 270P)	ICT
3.	Power Weeder	Make CHHOTA NANDI Modal CH002	ICT
4.	Chaff Cutter	Make: SHRI SAI INPUT COMPANY Model: HANTER	ICT

Summary of Machines received/taken for test during the month FEBRUARY, 2025		
1	Combine Harvester/Cotton Harvester	Nil
2	Seed bed preparation & Tillage	Nil
3	Sowing & Planting	Nil
4	Inter cultivation /weeding/ Brush cutter	03
5	PP Equipment	Nil
6	Harvesting and threshing	Nil
7	Residue management	Nil
8	Misc.	01
TOTAL		04




Annexure-3

LIST OF DRAFT TEST REPORTS RELEASED IN FEBRUARY, 2025

Sl. No.	Name of the Machine	Make and Model	Nature of Test
1.	Ride On Type Paddy Transplanter	Escort Kubota Ltd. KA6	ICT
2.	Ride On Type Paddy Transplanter	Escort Kubota Ltd. KA8	ICT
3.	Self propelled vertical conveyor reaper	Agri Empire-Agri Kraft AE-VT-SPR-1201P	ICT
4.	Self propelled combine harvester (track type)	GMR 4LZ-7 Paddy King Next Gen	ICT
5.	Battery Operated Knapsack Sprayer	Perfect PA-BS18-8COM (Tiger)	ICT

SUMMARY OF DRAFT TEST REPORT RELEASED DURING THE MONTH OF FEBRUARY, 2025


1	Combine harvester	01
2	Seed bed preparation & Tillage	Nil
3	Sowing & Planting	02
4	Inter cultivation/weeding/ Brush cutter	Nil
5	PP Equipment	01
6	Harvesting and threshing	01
7	Residue management	Nil
8	Misc.	Nil
TOTAL		05



Annexure-4**LIST OF FINAL TEST REPORT RELEASED IN FEBRUARY, 2025**

Sl. No	Name of the Machine	Make and Model	Nature of Test	Test Report No
1.	Ride On Type Paddy Transplanter	Escort Kubota Ltd. KA6	ICT	Machine- 75/3284/2025
2.	Ride On Type Paddy Transplanter	Escort Kubota Ltd. KA8	ICT	Machine- 76/3285/2025
3.	Self propelled vertical conveyor reaper	Agri Empire-Agri Kraft AE-VT-SPR-1201P	ICT	Reaper- 21/3286/2025
4.	Self propelled combine harvester (track type)	GMR 4LZ-7 Paddy King Next Gen	ICT	COMB- 383/3287/2025
5.	Battery Operated Knapsack Sprayer	Perfect PA-BS18-8COM (Tiger)	ICT	PS- 604/3288/2025

SUMMARY of Final Test Report released during the month		
1	Combine harvester/Sugarcane Harvester	01
2	Seed bed preparation & Tillage	Nil
3	Sowing & Planting	02
4	Inter cultivation/weeding/ Brush cutter	Nil
5	PP Equipment	01
6	Harvesting and threshing	01
7	Residue management	Nil
8	Misc.	Nil
TOTAL		05



Annexure 5

LIST OF MACHINES UNDER TEST ON FEBRUARY, 2024							
Sr. No.	Name of the Machine	Make, Model and type of test	Nature of Test	Name and address of Applicant/ Manufacturer	Month of start of the test	Target Date for completion of test	Remarks
	COMBINE HARVESTER/ Cotton Harvester						
1.	Self Propelled Combine Harvester (Without Engine)	Mahindra Yuva 4WD	Confidential	Mahindra and Mahindra Ltd Farm Machinery Division, Plot No 2, Industrial Area 1, Pithampur, Dhar, Madhya Pradesh 454775	Aug, 2024	Dec, 2024	Under test
2.	Self Propelled Combine Harvester (Track Type)	Mahindara Paddy Racer 100	ICT	Mahindra and Mahindra Ltd Farm Machinery Division, Plot No 2, Industrial Area 1, Pithampur, Dhar, Madhya Pradesh 454775	Oct, 2024	June, 2025	Under Test
3.	Self Propelled Combine Harvester	Nrain 999	ICT	Gurmukh Agro Industries, Malerkotla Road, Village Ladhaheeri, Nabha 147201, Distt. Patiala (Punjab)	Oct, 2024	June, 2025	Under Test
4.	Self Propelled Combine Harvester	HR, HR 985	ICT	H R Agro Industries, Patiala road, Nabha 147201 (Punjab)	Oct, 2024	June, 2025	Under Test
5.	Self Propelled combine Harvester	Punjab Punjab 5136	ICT	Punjab HI Tech Industries, Bhojo Majri, Rohti Pull, Nabha 147201 Distt. Patiala 147201 (Punjab)	Oct, 2024	June, 2025	Under Test
6.	Self Propelled Combine Harvester	Gahir Gahir 941	ICT	New Gahir Agro Industries, Near Hira Palace, Patiala road, Nabha 147201 (Punjab)	Oct, 2024	June, 2025	Under Test
7.	Self Propelled Combine Harvester	Jasse Jasse 998	ICT	A D Agro Works, Bhojo Majri Road, Near Rohti Pul Nabha 147201	Oct, 2024	June, 2025	Under Test
8.	Self Propelled Combine Harvester	National 1295	ICT	PB National Agriculture Works, Muktsar Road, Jaitu Faridkot 151202 (Punjab)	Oct, 2024	June, 2025	Under Test
9.	Self Propelled Combine Harvester	GNI, GNI 1961	ICT	Guru Nanak Group of Industries, Opp New Grain Market, Rajpura Town, 140401, Distt. Patiala (Punjab)	Oct, 2024	June, 2025	Under Test



10.	Self Propelled Combine Harvester	Preet 987 DI	ICT	Preet Agro Ind Pvt Ltd., Patiala Road, Nabha 147201 (Punjab)	Oct, 2024	June, 2025	Under Test
11.	Self Propelled Combine Harvester	Dasmesh, Dasmesh-7100 DLX	ICT	Dasmesh Mechanical Works Private Limited., Raikot Road, Malerkotla 148023 (Punjab)	November, 2024	June, 2025	Under Test
12.	Tractor Mounted Combine harvester	Dasmesh, Dasmesh-912 DLX	ICT	Dasmesh Mechanical Works Private Limited., Raikot Road, Malerkotla 148023 (Punjab)	November, 2024	June, 2025	Under Test
13.	Self Propelled Combine Harvester (Track Type)	Ace Ultra Plus	ICT	Action Construction Equipment Ltd., Dudhola, Link Road, Dudhola Palwal 121102 (Haryana)	November, 2024	June, 2025	Under Test
14.	Self Propelled Combine Harvester (Track Type)	Godabari, 4LZ-4.5 Plus	ICT	M/s. Godabari Agro Machinery and Services India Pvt Ltd., Plot No. 853/1671 (P) 2 nd Floor, Govinda Prasad, Laxmisagar, Bhubaneswar-751006	November, 2024	June, 2025	Under Test
15.	Self Propelled Combine Harvester (Track Type)	Godabari, 4LZ-6.5 C	ICT	M/s. Godabari Agro Machinery and Services India Pvt Ltd., Plot No. 853/1671 (P) 2 nd Floor, Govinda Prasad, Laxmisagar, Bhubaneswar-751006	November, 2024	June, 2025	Under Test
16.	Self Propelled Combine Harvester (Track Type)	Godabari, 4LZ-6.5 Plus	ICT	M/s. Godabari Agro Machinery and Services India Pvt Ltd., Plot No. 853/1671 (P) 2 nd Floor, Govinda Prasad, Laxmisagar, Bhubaneswar-751006	November, 2024	June, 2025	Under Test
17.	Self Propelled Combine Harvester (Track Type)	Garud GTC-102	ICT	OSAW Udyog Private Limited, LS-77, Village Manglai, PO Khuda Kalan, Ambala Cantt, Ambala 133104 (Haryana)	November, 2024	June, 2025	Under Test
18.	Self Propelled Combine Harvester	Preet 987 DX	ICT	Preet Agro Ind Pvt Ltd Patiala Road, Nabha 147201 (Punjab)	November, 2024	June, 2025	Under Test
19.	Self Propelled Combine Harvester,	Jagatjit, Jagatjit D-78	ICT	Jagatjit Agri India Pvt Ltd, Village Dehlon, Distt. Ludhiana-141118 (Punjab)	November, 2024	June, 2025	Under Test

20.	Self Propelled Combine Harvester (Track Type)	Mahindara Paddy Harvester 2100	ICT	Mahindra and Mahindra Ltd Farm Machinery Division, Plot No 2, Industrial Area 1, Pithampur, Dhar, Madhya Pradesh 454775	December, 2024	August, 2025	Under Test
21.	Self Propelled Combine Harvester	Farmline, Farmline 4900 Straw Cruiser V	ICT	Ishwar Farmline Equipments Pvt Ltd., Chaunda Road, Amargarh-Distt Malerkotla 148022 (Punjab)	December, 2024	August, 2025	Under Test
22.	Tractor Mounted Combine Harvester	DR 4400	ICT	Dasmesh Agro Industries, Bajakhana Road, Bhagta Bhai ka, Bathinda 151206 (Punjab)	December, 2024	August, 2025	Under Test
23.	Self Propelled Combine Harvester (Track Type) With Engine.	Changfa 4LZ-7 Series	ICT	Adhishwar Impex Pvt Ltd., 5DR Rajendra Prasad Sarani 6 th Floor Room 6B, Kolkata 700001 (West Bengal)	December, 2024	August, 2025	Under Test
24.	Self Propelled Cotton Harvester/Cotton Picker	Shaktiman Cotton Master 1437 Trem IV	ICT	TIRTH AGRO TECHNOLOGY PVT LTD Tirth Agro Technology Private Limited "SHAKTIMAN", Survey No.-108/1, Plot No. B,NH-27, Nr. Bharudi Toll Plaza, Bhunava (Village), Taluka: Gondal, Dist.: Rajkot. State: Gujarat-INDIA,	December, 2024	August, 2025	Under Test
25.	Self Propelled Combine Harvester	Tirth Agro Technology Pvt Ltd), PADDY MASTER 3776 PLUS),	ICT	"SHAKTIMAN", Survey No.-108/1, Plot No. B,NH-27, Nr. Bharudi Toll Plaza, Bhunava (Village), Taluka: Gondal, Dist.: Rajkot - 360311 Gujarat	FEBRUARY 2025	May-2025	Random selection done. Machine not received yet

PLANT PROTECTION EQUIPMENT							
26.	Tractor Operated Air Assist Vineyard Sprayer (Mounted Type)	Tirth Agro Technology Pvt Ltd, Rakshak 200 TM OS	ICT	TIRTH AGRO TECHNOLOGY PVT LTD Tirth Agro Technology Private Limited "SHAKTIMAN" Survey No.-108/1, Plot No. B,NH-27, Nr. Bharudi Toll Plaza,	Sept, 2024	Feb, 2025	Under Test

				Bhunava (Village), Taluka: Gondal, Dist.: Rajkot. State: Gujarat- INDIA,			
27.	Engine Operated Power Sprayer	HI-Max HMS-201	ICT	ARV Crops LLP, Shop No. 1, Shyam Market, Aggarsain Marg, Hisar- 125001	Sept, 2024	Dec, 2024	Under Test
28.	Self- Propelled High Clearance Boom Sprayer	Jisara Agro Technology Private Limited Crop Saver 750 M	ICT	Jisara Agro Technology Pvt Ltd., Plot No 350, AJI GIDC, 80 feet road, Opp Santosh Panel- 360003	Nov, 2024	March, 2025	Under Test
29.	Self- Propelled Boom Sprayer	Preet Kanak 600	ICT	Crystal Crop Techno Solutions pvt Ltd., SCO 70-72, New Grain Market Ludhiana 141001 (Punjab)	Dec, 2024	March, 2025	Under Test
30	Power Sprayer	Easy Life, EL-PSP- 22	ICT	Easy Life Enterprises D.NO.5-48, L-2 Industrial Estate Padavu, Yeyyadi Mangalore, Dakshina Kannada Karnataka, India-575008	January 2025	March, 2025	Under Test
31.	Power Sprayer	Easy Life, EL- XR550-22	ICT	Easy Life Enterprises D.NO.5-48, L-2 Industrial Estate Padavu, Yeyyadi Mangalore, Dakshina Kannada Karnataka, India-575008	January 2025	March, 2025	Under Test
32.	Power Sprayer	Jaya, JA-222	ICT	JAYA AGENCIES Ground floor, SY.No. 81/1, Katha No.183/63- 63, Jaya Agencies, Basavanahalli Main road, Nelamangala, Bengaluru Rural, Karnataka 562123	January 2025	March, 2025	Under Test
33.	Power Sprayer	Lavin, LE-160222	ICT	Ganapathy Agro Industries, 71, Kattabomman Street, Ganapathy, Coimbatore 641006 (Tamilnadu)	January 2025	March, 2025	Under Test
34.	Power Sprayer	Gallop, HGS4110	ICT	AGRI SPRAY SHOP 7246/5349/2981/2, Agrispray shop, I G road, Gundappa Street North Side, Chikkamagaluru, Karnataka	January 2025	March, 2025	Under Test
35.	Power	Gallop, HGS3210	ICT	AGRI SPRAY SHOP 7246/5349/2981/2,	January	March, 2025	Under Test


	Sprayer			Agrispray shop, I G road, Gundappa Street North Side, Chikkamagaluru, Karnataka	2025		
36.	Power Sprayers	Jaya, JA-430	ICT	JAYA AGENCIES Ground floor, SY.No. 81/1, Katha No.183/63-63, Jaya Agencies, Basavanahalli Main road, Nelamangala, Bengaluru Rural, Karnataka 562123	January 2025	March, 2025	Under Test
37.	Power Sprayer	Agrimate AMLS-518 with honda GX 80 engine	ICT	Ratnagiri Impex Pvt Ltd Annapurna House,1/1G, 7th cross, New Guddadahalli, Mysore Road, Bangalore-560026	January 2025	March, 2025	Under Test
38.	Power Sprayer	Agrimate AM-F708-MK	ICT	Ratnagiri Impex Pvt Ltd Annapurna House,1/1G, 7th cross, New Guddadahalli, Mysore Road, Bangalore-560026	January 2025	March, 2025	Under Test
39.	Power Sprayer	JAWAN JPS-22160	ICT	: GANAPATHY AGRO INDUSTRIES 71, Kattabomman Street, Ganapathy, Coimbatore, Tamil Nadu-641006	January 2025	March, 2025	Under Test
40.	Power Sprayer	JAWAN JKS-4S2026	ICT	: GANAPATHY AGRO INDUSTRIES 71, Kattabomman Street, Ganapathy, Coimbatore, Tamil Nadu-641006	January 2025	March, 2025	Under Test
SEED BED PREPARATION & TILLAGE- Nil							
41.	Laser land leveller	Celec, PRO-5000	Batch Test	CELEC Enterprises 423 Industrial Area-A Ludhiana	January 2025	May, 2025	Under Test

SOWING AND PLANTING- Nil							
INTERCULTIVATION / WEEDER							
42.	Brush Cutter	Krishikraft KK-BBC-62	ICT	Kishan Agrotech, Dhamdha Road, Durg 491001 Chattisgarh	Sep, 2024	Dec, 2024	Under test
43.	Power weeder	Krishi Kraft KKW-750T	ICT	Kishan Agrotech, Dhamdha Road, Durg 491001 Chattisgarh	Sep, 2024	Dec, 2024	Under test
44.	Power Weeder	PA-PW-3.0GG (FOX)	ICT	Perfect House Pvt Ltd., Plot No 3-7/J2/5, Additional MIDC, Distt- Satara -415004 (Maharashtra)	December, 2024	March, 2025	Under Test

45.	Power Weeder	Chhota Nandi, CH002	ICT	Thakur Mechanical Tool And Thakur Agro Village Mohan , Post Office Jhaniara , Tehsil & District Hamirpur Himachal Pradesh	January 2025	March, 2025	Under Test
46.	Power Weeder	FARMWORLD FWMT420DEBR	ICT	M/s. Farmworld Agrotech Private Limited Plot 373, Road U, Khirasara Industrial Estate, Khirasara, Ta. Lodhika, Rajkot – 360021, Gujarat.	January 2025	March, 2025	Under Test
47.	Power Weeder	FARMWORLD FWMT270P	ICT	M/s. Farmworld Agrotech Private Limited Plot 373, Road U, Khirasara Industrial Estate, Khirasara, Ta. Lodhika, Rajkot – 360021, Gujarat.	January 2025	March, 2025	Under Test
48.	Power Weeder	FARMWORLD FWMT 310D	ICT	M/s. Farmworld Agrotech Private Limited Plot 373, Road U, Khirasara Industrial Estate, Khirasara, Ta. Lodhika, Rajkot – 360021, Gujarat.	January 2025	March, 2025	Under Test
49.	Power Weeder	FARMWORLD FWMT 250D	ICT	M/s. Farmworld Agrotech Private Limited Plot 373, Road U, Khirasara Industrial Estate, Khirasara, Ta. Lodhika, Rajkot – 360021, Gujarat.	January 2025	March, 2025	Under Test

HARVESTING & THRESHING-Nil							
RESIDUE MANAGEMENT- Nil							
MISC.							
50.	Ride On Self Propelled Tool Bar	Radhe Auto Engineering), Agri King 1510	ICT	Radhe Auto Engineering 431 Godadpara, N/R - Dhareshwar Mandir, At-Chital District :-Amreli Gujarat	January 2025	May, 2025	Under Test
51.	Ride On Self Propelled Tool Bar	Patel Brothers And Febrication Maruti Di 1510)	ICT	Patel Brothers And Febrication Ghar No 45, New Lati Bazar, Nr Patel Woodan Febrication,New Latibazar, Jasvanatgadh, Chital, Amreli, Gujarat -365620	January 2025	May, 2025	Under Test
52.	Chaff Cutter	Shri Sai Input Company , HANTER	ICT	Shree Sai Input Company Post Rahta Dist. Rahta 423107 Ahmednagar	February 2025	May, 2025	Under Test

Summary of Machines Under test During the month		
1	Combine Harvester	25
2	PP equipment	14
3	Tillage & Seed bed Preparation	01
4	Sowing and planting	Nil
5	Inter cultivation /Weeder	09
6	Harvesting & Threshing	Nil
7	Residue management	Nil
8	Misc	03
	Total	52



ANNEXURE -6**List of machine withdrawn in 2024-25 up to 31-FEBRUARY, 2025**

Sl. No	Name of the Machine	Make and Model	Nature of Test	Name and address of Applicant
Nil				

ANNEXURE-7**LIST OF CMVR CERTIFICATES ISSUED ON COMBINE HARVESTERS DURING THE MONTH OF FEBRUARY 2025**

Sl. No.	Type of the Combine harvester	Make, Model of combine harvester	If tractor driven, Make and model of tractor	Name and address of Applicant/ Manufacturer	CMVR certificate No.
1.	Self Propelled Combine Harvester(Forage Harvester)	DHALIWAL 995	--	M/s. Dhaliwal Agro, Talwandi Road, Vill.- Tehna, Distt.- Faridkot, Pb-151203	CMVR/COMB-SP/2024-25/768 dated 11.02.2025

LIST OF CMVR EXTENSION CERTIFICATES ISSUED ON COMBINE HARVESTERS DURING THE MONTH, FEBRUARY 2025

Sl. No.	Type of the Combine harvester	Make, Model of combine harvester	If tractor driven, Make and model of tractor	Name and address of Applicant/ Manufacturer	CMVR Extension certificate No.
1.	Tractor Power Combine Harvester	KSA- Greenfield	John Deere 5075E 4WDV1, Gear Pro PC	M/s. K.S. Agrotech. Pvt. Ltd Raikot Road Malerkotla 148023 Punjab	CMVR/Extn.-01/Comb-TM/2024-25/40 dated 28.01.2025
2.	Tractor Power Combine Harvester	KSA- Greenfield	John Deere 5405 4WDV1, Gear Pro	M/s. K.S. Agrotech. Pvt. Ltd Raikot Road Malerkotla 148023 Punjab	CMVR/Extn.-01/Comb-TM/2024-25/41 dated 28.01.2025

